

# Technology Board Liaison Report

## October 27, 2008

---

### **District-wide Wireless Network (2007 bond project)**

Installation is almost complete. Network is being widely used by teachers and others with laptops. It is a big improvement over what we had.

### **New Phone System (2007 bond project)**

Phase II (Guthrie, Administration, Nottingham and Tax Office) installations are complete. New system is well liked by all.

### **MUNIS**

It is now "crunch time"! End-user training is about to begin. Financials go live in January. Project still on schedule and under budget.

### **Web Programmers**

We hired two new web programmers. Goal is to redesign both our internet and intranet websites and take them to a whole new level in the coming months.

### **Student Information System**

Competitive Sealed Proposal went out today. Our current Student Information Systems, SASI, will not be supported by Pearson past June 2010.