

Technology Board Liaison Report (July 28, 2008)

Email Upgrade

- Moved from Exchange 2000 to Exchange 2007
- Project went without a hitch; major accomplishment!

Mobile Email

- ...for most smartphones in the next couple of weeks.
- Full wireless synchronization with Exchange (email, calendar, contacts)

Technology Services Salary Schedule

- Emphasizes the right things
- Many more opportunities for growth - 4 levels under each title
- Dollars tied to Certifications and Degrees
- Well received by employees; several going to school for additional certifications
- More energy in the department

Outstanding Tickets

- Down to 20, a record!

ActivBoards (2007 Bond)

- Summer project on track to get ActivBoards into all 4th grade and secondary Math and Science classrooms.
- Remaining ActivBoards to be installed in the next 12 months. At the end of the project we will have ActivBoards in all Elementary (1-5) classrooms and in all Core classrooms in Secondary (6-12).

Wireless (2007 Bond)

- District-wide wireless network being installed. September completion target.

New Phone System (2007 Bond)

- Work started on Phase II - Tax Office, Guthrie, Nottingham and Administration. (Phase I was Athletics and PD. Phase III will be non-Erate facilities. Phase IV will be Erate schools.)