



Bay Architects

18201 Gulf Freeway
Post Office Box 891209
Houston, Texas 77289
Tel 281.286.6605
Fax 281.286.9606

2007 BOND PROJECTS – BOARD UPDATE

Year 2 Project (Campus Upgrades) Bendwood Elementary System Upgrades

Spring Branch Independent School District

Bay Project No. Not Yet Assigned
October 8, 2008



PROJECT TEAM:

Owner:	Spring Branch ISD	Project Manager:	Lee Sims
Architect:	Bay Architects, Inc.	Partner-in-Charge:	Patrick Zadow, AIA
		Project Manager:	Kenneth Schneider

GENERAL SCOPE:

Roofing System; Mechanical Systems; Plumbing Systems; Electrical Systems; Sprinkler System; Wall, Floor & Ceiling Finishes; Campus Safety and Security Upgrades.

BOND PLAN PROJECT TIMELINE:

Project program is on hold by Owner. No planning by the Architect has occurred to date.

SCHEMATIC DESIGN	
DESIGN DEVELOPMENT	
CONSTRUCTION DOCUMENTS	
PERMIT / BIDDING / APPROVAL	
CONSTRUCTION PHASE	
OCCUPANCY	

PAST 2-4 WEEKS PROJECT HIGHLIGHTS / MILESTONES:

- No work pending release of project by Owner

NEXT 2-4 WEEKS PROJECT HIGHLIGHTS/MILESTONES:

- None planned as project has been placed on hold by Owner.

PHOTOGRAPHS:

No photos are necessary at this time.